Meeting notes: Q3 product planning

Attendees: product, design and two engineers. Goal: agree the top three priorities for the quarter and name an owner for each.

Decisions: the onboarding flow comes first, because new users drop off at the second screen. The reporting dashboard moves to Q4. Mobile support stays on the backlog until the web app is stable.

Action items: design shares new onboarding mockups by Friday. Engineering estimates the work and reports back at next Tuesday's meeting. Product sets up five user interviews before the end of the month.